

WP	Activity	Task	March M1	April M2	May M3	June M4	July M5	August M6	September M7	October M8	November M9	December M10	January M11	February M12
WP1. Tranings and prototype development	1.1. Training for digital transition	DECIDIM starter training. Provider: Colectic		○										
		DECIDIM specific training. Provider: Colectic			○	○	○							
	1.2. Training for green transition	Citizen Energy Communities training. Provider: Sapiens Energia		○										
	1.3. Co-design session	Define requirements with stakeholders and users		○										
	1.4. Prototype development	Platform Briefing			○									
		Visual identity. Branding				○	○							
		Prototype development					○	○						
	1.5. Coordination and management WP1	Documentation preparation	○											
		Communication channels opening and definition of working tools	○											
		Coordination Meetings. Monitoring and control.	○	○	○	○	○							
		Evaluation indicators application						○						
		Reports drafting						○						
WP2. MVP launching and internacionalisation	2.1. Activities to go international	Transfer of knowledge and learning between partners							○	○				
		Content translation into English and Portuguese. Provider: Olistis								○	○			
		Identification of potential European users and partners										○	○	○
	2.2. Usuability testing	Validation of the prototype with users. Spain.									○			
		Validation of the prototype with users. Spain.									○			
	2.3. Minimum Viable Product development	MVP design and development									○	○	○	○
		Continuous advising for the development									○	○	○	○
	2.4. Coopmmunity launching	Public presentation in Spain and Portugal												○
		Online presentation												○
	2.5. Coordination and management WP2	Coordination Meetings. Monitoring and control							○	○	○	○	○	○
		Evaluation indicators application												○
		Reports drafting												○

Local vacation periods